ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

September 1, 2002

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman
at this address.

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project

LTIF Log No.: #01-001

Project Coordinator: Major Brian L. Spillman

Project Status:

Date: September 1, 2002
Percent Complete: 70%
Explanation': All equipment and supplies have been purchased with the exception of

the Automatic Vehicle Location (AVL) component. State Purchasing has informed us that the
AVL component cannot be a sole source item and must be put out for competitive bid. A RFP for
the AVL was put out August 27, 2002 and will be opened October 16, 2002.

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.
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